
Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

M7025A         

0005 Pay Period End Date: 04.05.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.11.2016

Contract Location:

 

Contractor:

PCIROADS, LLC

14123 42ND ST NE

P O BOX 416

 

Date Awarded: 08.10.2015

08.25.2015

10.05.2015

Date Let:

N-25, FRENCHMAN CREEK BRIDGE OVERLAY

07.30.2015

Estimate Type: FINL

Phone:

(763)497-6100

Escrow Agent:

 

Surety Co:

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA

ST. MICHAEL  MN  55376-0416

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.06.2015

11.10.2015Date Project Completion:

Counties

HITCHCOCK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M7025A
000

AFE-G014 025 0 0 BR BIT
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Nebraska Department of Roads Date: 07.11.2016

$338,869.97

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $258,929.46 $258,929.46 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $258,929.46 $258,929.46 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $258,929.46 $258,929.46 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$258,929.46 $258,929.46 $.00

$.00 $.00 $.00

76%

% Time Comp

% Dollar Comp

100%

$338,869.97

04.05.2016 04.21.2016

04.27.2016

Collins, Duane

Watkins, Dave

Vosburg, Kurt

Project Manager District Engineer

Construction Engineer

04.28.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 07.08.2016 07.08.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE

0030.60      62,500.00 1.000 62,500.00

1.000 62,500.00

1.000 62,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6004.98      320.00 72.000 23,040.00

72.000 23,040.00

72.000 23,040.00

0.000 0.00

0002

LF  ASPHALT PLUG JOINT SYSTEM
0002 

6007.12      432.36 70.000 30,265.20

70.000 30,265.20

0.000 0.00

0.000 0.00

0003

SY  CONCRETE BRIDGE DECK REPAIR
0003 

6131.23      4.85 3,530.000 17,120.50

3,530.000 17,120.50

3,530.000 17,120.50

0.000 0.00

0004

SF  PENETRATING CONCRETE SEALER
0004 

6960.11      395.12 41.000 16,199.92

41.000 16,199.92

0.000 0.00

0.000 0.00

0005

SY  BRIDGE APPROACH REPAIR
0005 

Contracted 149,125.62

Current 149,125.62

In place 102,660.50

This Estimate 0.00

GROUP 6 BRIDGE

GROUP 9 BITUMINOUS

0002.55      20.00 6.000 120.00

6.000 120.00

0.000 0.00

0.000 0.00

0006

STA OVERLAY BROKEN LINES
0006 

0002.60      25.00 12.000 300.00

12.000 300.00

0.000 0.00

0.000 0.00

0007

STA OVERLAY SOLID LINES
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

6030.16      17.00 1,106.000 18,802.00

1,106.000 18,802.00

1,106.000 18,802.00

0.000 0.00

0009

SY  BRIDGE DECK PREPARATION
0009 

6133.01      44.75 1,106.000 49,493.50

1,106.000 49,493.50

1,106.000 49,493.50

0.000 0.00

0010

SY  MEMBRANE WATERPROOFING TYPE A
0010 

7495.54      2.00 1,200.000 2,400.00

1,200.000 2,400.00

1,043.000 2,086.00

0.000 0.00

0011

LF  5" PERMANENT PAVEMENT MARKING PAINT
0011 

8022.20      2.00 130.000 260.00

130.000 260.00

119.590 239.18

0.000 0.00

0012

EACHHYDRATED LIME/WARM MIX ASPHALT
0012 

9005.75      200.00 130.000 26,000.00

130.000 26,000.00

119.590 23,918.00

0.000 0.00

0013

TON ASPHALTIC CONCRETE, TYPE SPR
0013 

9021.13      705.00 4.420 3,116.10

4.420 3,116.10

3.196 2,253.19

0.000 0.00

0014

TON PERFORMANCE GRADED BINDER (64-34)
0014 

9053.00      12.00 170.000 2,040.00

170.000 2,040.00

0.000 0.00

0.000 0.00

0015

GAL TACK COAT
0015 

9186.00      18.00 1,106.000 19,908.00

1,106.000 19,908.00

1,106.000 19,908.00

0.000 0.00

0016

SY  CONCRETE SURFACE MILLING
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 221.000 221.00

221.000 221.00

746.240 746.24

0.000 0.00

0017

EACHRAP INCENTIVE PAYMENT
0017 

Contracted 138,660.60

Current 138,660.60

In place 133,446.11

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 216.000 108.00

216.000 108.00

667.000 333.50

0.000 0.00

0018

BDAYBARRICADE, TYPE II
0018 

0001.10      4.00 162.000 648.00

162.000 648.00

230.000 920.00

0.000 0.00

0019

BDAYBARRICADE, TYPE III
0019 

0001.90      4.00 1,458.000 5,832.00

1,458.000 5,832.00

1,126.000 4,504.00

0.000 0.00

0020

EACHSIGN DAY
0020 

0002.28      0.50 4,000.000 2,000.00

4,000.000 2,000.00

2,569.000 1,284.50

0.000 0.00

0021

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0021 

0002.30      0.55 900.000 495.00

900.000 495.00

307.000 168.85

0.000 0.00

0022

LF  PAVEMENT MARKING REMOVAL
0022 

0002.44      0.40 4,600.000 1,840.00

4,600.000 1,840.00

3,280.000 1,312.00

0.000 0.00

0023

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.30 4,600.000 1,380.00

4,600.000 1,380.00

0.000 0.00

0.000 0.00

0024

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0024 

0003.50      34.75 525.000 18,243.75

525.000 18,243.75

0.000 0.00

0.000 0.00

0025

LF  CONCRETE PROTECTION BARRIER
0025 

0003.56      11.88 525.000 6,237.00

525.000 6,237.00

0.000 0.00

0.000 0.00

0026

LF  RELOCATE CONCRETE PROTECTION BARRIER
0026 

0003.70      700.00 4.000 2,800.00

4.000 2,800.00

4.000 2,800.00

0.000 0.00

0027

EACHTEMPORARY RUMBLE STRIP
0027 

0003.74      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0028

EACHTEMPORARY TRAFFIC SIGNAL
0028 

0030.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0029

LS  MOBILIZATION
0029 

Contracted 51,083.75

Current 51,083.75

In place 22,822.85

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 338,869.97

Current 338,869.97

In place 258,929.46

This Estimate 0.00




